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ESTIMATE RUN 02/26/2014

ESTIMATE SUMMARY 15:14:28

CONTID: C19254         ESTIMATE NO: 0004 PROG 2005

PCN: 19254-BID    COFRS REPORTING CATEGORY: 2             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

REGION 2 FY 13 ITS PROJECT PERCENT TIME:

PROJECT NO: FSAR200-189                   

REGION 2 FY 13 ITS PROJECT

NAME OF ROAD: 021A

PROJECT COUNTIES: EL PASO

CONTRACTOR:

PAONIA, INC dba PAONIA, LLC PAY PERIOD ENDING 02/25/2014 DATE TIME STARTED 10/07/2013

5930 PAONIA CT DATE LET 07/11/2013 DATE WORK BEGAN

 DATE AWARDED 07/30/2013 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 08/19/2013 DATE ACCEPTED

COLORADO SPRINGS CO80915                  DATE NOTICE TO PROCEED 10/07/2013

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 1,430,743.14 PARTICIPATING $ $ 375,838.13

AWARD PROJECT AMT: 1,271,599.90 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS -47,854.53

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -4,131.29

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

84.44

WORK DAYS

WORK DAYS

63.18%

526,814.61

375,838.13

327,983.60

323,852.31

$

$

$

$

903,928.53

0.00

903,928.53

30,264.61

934,193.14

-19,074.00

0.00

915,119.14

0.00

AMOUNT DUE 915,119.14 323,852.31

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 323,852.31

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

76.0 TIME ALLOW: 90

ORIG TIME ALLOW: 90
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PCN: 19254-BID    ESTIMATE RUN 02/26/2014

PROJECT: FSAR200-189                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:14:28

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY OVERHEAD 

0005 Removal of Asphalt Mat 0.000

20.000

202-00220  
 

1,000.0020.000

1,000.00

20.000

SY  

50.00000

0010 Potholing 93.000

20.000

203-01597  
 

22,600.00113.000

4,000.00

113.000

HOUR

200.00000

0015 Erosion Log (12 Inch) 160.000

660.000

208-00002  
 

3,673.60820.000

2,956.80

820.000

LF  

4.48000

0020 Silt Fence 0.000

350.000

208-00020  
 

553.00350.000

553.00

350.000

LF  

1.58000

0025 Location Marker (Fiber Optic)(Dome) 0.000

20.000

612-00260  
 

2,282.0020.000

2,282.00

20.000

EACH

114.10000

0030 Test Fiber Optic Cable 0.000

0.500

614-87350  
 

3,750.000.500

3,750.00

1.000

L S 

7,500.00000

0035 *Mobilization 0.600

0.400

626-00000  
 

50,000.001.000

20,000.00

1.000

L S 

50,000.00000

0040 Flagging 0.000

0.000

630-00000  
 

0.000.000

0.00

80.000

HOUR

62.50000

0045 Traffic Control Inspection 2.000

12.000

630-00007  
 

4,200.0014.000

3,600.00

36.000

DAY 

300.00000

0050 Traffic Control Management 49.000

32.000

630-00012  
 

24,300.0081.000

9,600.00

90.000

DAY 

300.00000

0055 Construction Traffic Sign (Panel Size A) 10.000

0.000

630-80341  
 

310.0010.000

0.00

20.000

EACH

31.00000
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PCN: 19254-BID    ESTIMATE RUN 02/26/2014

PROJECT: FSAR200-189                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:14:28

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY OVERHEAD 

0060 Construction Traffic Sign (Panel Size B) 12.000

0.000

630-80342  
 

372.0012.000

0.00

24.000

EACH

31.00000

0065 Construction Traffic Sign (Panel Size C) 6.000

0.000

630-80343  
 

186.006.000

0.00

12.000

EACH

31.00000

0070 Construction Traffic Sign (Special) 0.000

0.000

630-80344  
 

0.000.000

0.00

204.000

SF  

14.00000

0075 Advance Warning Flashing or Sequencing Arrow Pa nel (B 
Type) 

1.000

0.000

630-80357  
 

300.001.000

0.00

2.000

EACH

300.00000

0080 Drum Channelizing Device 0.000

15.000

630-80360  
 

270.0015.000

270.00

30.000

EACH

18.00000

0085 Traffic Cone 25.000

0.000

630-80380  
 

250.0025.000

0.00

50.000

EACH

10.00000

0090 Impact Attenuator (Truck Mounted Attenuator) 
(Temporary) 

0.000

0.500

630-85040  
 

12,500.000.500

12,500.00

1.000

EACH

25,000.00000

0095 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

50,000.000

F A 

1.00000

0100 F/A Partnering 0.000

0.000

700-70011  
 

0.000.000

0.00

500.000

F A 

1.00000

0105 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

0.000.000

0.00

500.000

F A 

1.00000
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PCN: 19254-BID    ESTIMATE RUN 02/26/2014

PROJECT: FSAR200-189                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:14:28

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY OVERHEAD 

0110 F/A Electric Service 0.000

0.000

700-70190  
 

0.000.000

0.00

5,000.000

F A 

1.00000

CAT 126,546.6060,511.80217,640.60CURRENT AMT0200 $ $ $

CAT NO0201 I-25 VMS at MP 130 

0115 Reset Ground Sign 0.000

0.000

210-00810  
 

0.000.000

0.00

2.000

EACH

275.00000

0120 Reset Pull Box 0.000

0.000

210-00827  
 

0.000.000

0.00

1.000

EACH

500.00000

0125 Seeding (Native) 0.000

0.000

212-00006  
 

0.000.000

0.00

0.100

ACRE

2,833.33000

0130 Spray-on Mulch Blanket 0.000

0.000

213-00012  
 

0.000.000

0.00

0.100

ACRE

5,000.00000

0135 Hot Mix Asphalt (Patching) (Asphalt) 0.000

18.170

403-00720  
 

2,725.5018.170

2,725.50

18.170

TON 

150.00000

0140 *Drilled Caisson (48 Inch) 0.000

30.000

503-00048  
 

9,540.0030.000

9,540.00

30.000

LF  

318.00000

0145 *Guardrail Type 3 (6-3 Post Spacing) 0.000

270.000

606-00301  
 

10,465.20270.000

10,465.20

270.000

LF  

38.76000

0150 *End Anchorage Type 3D 0.000

1.000

606-01340  
 

1,273.341.000

1,273.34

1.000

EACH

1,273.34000

0155 *End Anchorage (Nonflared) 0.000

1.000

606-02003  
 

4,487.131.000

4,487.13

1.000

EACH

4,487.13000
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PCN: 19254-BID    ESTIMATE RUN 02/26/2014

PROJECT: FSAR200-189                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:14:28

CUMULATIVE
AMOUNT

CAT NO0201 I-25 VMS at MP 130 

0160 Delineator (Type I) 0.000

1.000

612-00001  
 

136.631.000

136.63

1.000

EACH

136.63000

0165 Delineator (Type III) 0.000

1.000

612-00003  
 

135.841.000

135.84

1.000

EACH

135.84000

0170 Location Marker (Fiber Optic)(Dome) 0.000

1.000

612-00260  
 

114.101.000

114.10

1.000

EACH

114.10000

0175 2 Inch Electrical Conduit 0.000

20.000

613-00200  
 

1,026.4020.000

1,026.40

20.000

LF  

51.32000

0180 2 Inch Electrical Conduit (Bored) 0.000

184.000

613-00206  
 

1,490.40184.000

1,490.40

184.000

LF  

8.10000

0185 Pull Box (30"x48"x24") 0.000

1.000

613-07040  
 

1,284.261.000

1,284.26

40.000

EACH

1,284.26000

0185 MATERIAL ALLOWANCE PULL BOX (30"X48"X24") 40.000

-40.000

0.000.000

-19,427.60EACH

485.69000

0190 *Variable Message Sign LED (Overhead) 0.000

0.000

614-10147  
 

0.000.000

0.00

1.000

EACH

145,000.00000

0195 *Monotube Overhead Sign Cantilever (24 Inch Dia meter) 0.000

0.000

614-32400  
 

0.000.000

0.00

1.000

EACH

50,000.00000

0200 Optical Transceiver 0.000

0.000

614-87020  
 

0.000.000

0.00

2.000

EACH

5,480.00000

0205 *Closed Circuit Television 0.000

0.000

614-87320  
 

0.000.000

0.00

1.000

EACH

2,500.00000
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PCN: 19254-BID    ESTIMATE RUN 02/26/2014

PROJECT: FSAR200-189                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:14:28

CUMULATIVE
AMOUNT

CAT NO0201 I-25 VMS at MP 130 

0210 Fiber Optic Cable (Single Mode) (24 Strands) 0.000

142.000

614-87424  
 

231.46142.000

231.46

284.000

LF  

1.63000

0215 Splice Fiber Optic Cable (1 Strand) 0.000

0.000

614-87501  
 

0.000.000

0.00

2.000

EACH

221.00000

0220 Terminate Fiber Optic Cable (1 Strand) 0.000

0.000

614-87601  
 

0.000.000

0.00

2.000

EACH

380.00000

0225 Video Controller 0.000

0.000

614-87720  
 

0.000.000

0.00

1.000

EACH

5,000.00000

CAT 32,910.2613,482.66299,723.19CURRENT AMT0201 $ $ $

CAT NO0202 HWY 115 / ACADEMY CORRIDOR 

0230 *Removal of Traffic Signal Controller and Cabin et 0.000

2.000

202-00848  
 

1,900.002.000

1,900.00

3.000

EACH

950.00000

0235 Seeding (Native) 0.000

0.000

212-00006  
 

0.000.000

0.00

0.100

ACRE

2,833.33000

0240 Spray-on Mulch Blanket 0.000

0.000

213-00012  
 

0.000.000

0.00

0.100

ACRE

5,000.00000

0245 Location Marker (Fiber Optic)(Dome) 0.000

32.000

612-00260  
 

3,651.2032.000

3,651.20

32.000

EACH

114.10000

0250 2 Inch Electrical Conduit (Bored) 33,603.000

-4,936.000

613-00206  
 

232,202.7028,667.000

-39,981.60

33,603.000

LF  

8.10000

0255 Pull Box (30"x48"x24") 0.000

16.000

613-07040  
 

20,548.1616.000

20,548.16

16.000

EACH

1,284.26000
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PCN: 19254-BID    ESTIMATE RUN 02/26/2014

PROJECT: FSAR200-189                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:14:28

CUMULATIVE
AMOUNT

CAT NO0202 HWY 115 / ACADEMY CORRIDOR 

0260 Electric Vault (6'x5'x6.5') Deep 0.000

1.000

613-08100  
 

10,000.001.000

10,000.00

1.000

EACH

10,000.00000

0265 *Traffic Signal Controller Cabinet (Install Onl y) 0.000

2.000

614-75855  
 

4,000.002.000

4,000.00

3.000

EACH

2,000.00000

0270 Optical Transceiver 0.000

0.000

614-87020  
 

0.000.000

0.00

2.000

EACH

5,480.00000

0275 Fiber Optic Cable (Single Mode) (24 Strands) 0.000

1,016.000

614-87424  
 

1,656.081,016.000

1,656.08

2,032.000

LF  

1.63000

0280 Fiber Optic Cable (Single Mode) (96 Strands) 0.000

19,796.500

614-87496  
 

37,019.4619,796.500

37,019.46

39,593.000

LF  

1.87000

0280 MATERIAL ALLOWANCE FIBER OPTIC CABLE (SM MODE)( 96 S) 43,127.000

-19,796.500

12,131.8623,330.500

-10,294.18LF  

0.52000

0285 Splice Fiber Optic Cable (1 Strand) 0.000

0.000

614-87501  
 

0.000.000

0.00

9.000

EACH

221.00000

0290 Splice Fiber Optic Cable (12 Strand) 0.000

0.000

614-87512  
 

0.000.000

0.00

18.000

EACH

221.00000

0295 Terminate Fiber Optic Cable (1 Strand) 0.000

0.000

614-87601  
 

0.000.000

0.00

4.000

EACH

380.00000

0300 Terminate Fiber Optic Cable (12 Strand) 0.000

0.000

614-87612  
 

0.000.000

0.00

7.000

EACH

380.00000

CAT 323,109.4628,499.12414,475.06CURRENT AMT0202 $ $ $
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PCN: 19254-BID    ESTIMATE RUN 02/26/2014

PROJECT: FSAR200-189                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:14:28

CUMULATIVE
AMOUNT

CAT NO0203 HWY 21A/24G/94A CORRIDOR 

0305 Removal of Median Cover 0.000

2.000

202-00195  
 

400.002.000

400.00

2.000

SY  

200.00000

0310 Removal of Traffic Signal Controller and Cabine t 0.000

0.000

202-00848  
 

0.000.000

0.00

1.000

EACH

950.00000

0315 Seeding (Native) 0.000

0.000

212-00006  
 

0.000.000

0.00

0.100

ACRE

2,833.33000

0320 Spray-on Mulch Blanket 0.000

0.000

213-00012  
 

0.000.000

0.00

0.100

ACRE

5,000.00000

0325 Location Marker (Fiber Optic)(Dome) 0.000

25.000

612-00260  
 

2,852.5025.000

2,852.50

25.000

EACH

114.10000

0330 2 Inch Electrical Conduit (Bored) 23,373.000

18,474.000

613-00206  
 

338,960.7041,847.000

149,639.40

41,847.000

LF  

8.10000

0335 Pull Box (30"x48"x24") 0.000

23.000

613-07040  
 

29,537.9823.000

29,537.98

23.000

EACH

1,284.26000

0340 Electric Vault (6'x5'x6.5') Deep 0.000

1.000

613-08100  
 

10,000.001.000

10,000.00

1.000

EACH

10,000.00000

0345 Traffic Signal Controller Cabinet (Install Only ) 0.000

0.000

614-75855  
 

0.000.000

0.00

1.000

EACH

2,000.00000

0350 Fiber Optic Cable (Special) (Single Mode) (192 Strands) 0.000

4,972.500

614-87401  
 

11,834.554,972.500

11,834.55

9,945.000

LF  

2.38000

0350 MATERIAL ALLOWANCE FIBER OPTIC CABLE (SPEC)(SIN GLE 
MODE)(192

9,945.000

-4,972.500

4,873.054,972.500

-4,873.05LF  

0.98000
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PCN: 19254-BID    ESTIMATE RUN 02/26/2014

PROJECT: FSAR200-189                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:14:28

CUMULATIVE
AMOUNT

CAT NO0203 HWY 21A/24G/94A CORRIDOR 

0355 Fiber Optic Cable (Single Mode) (24 Strands) 0.000

125.000

614-87424  
 

203.75125.000

203.75

250.000

LF  

1.63000

0360 Fiber Optic Cable (Single Mode) (96 Strands) 0.000

1,767.000

614-87496  
 

3,304.291,767.000

3,304.29

3,534.000

LF  

1.87000

0365 Fiber Optic Cable (Single Mode) (144 Strands) 0.000

16,370.000

614-87498  
 

35,850.3016,370.000

35,850.30

32,740.000

LF  

2.19000

0365 MATERIAL ALLOWANCE FIBER OPTIC (S MODE)(144S) 32,740.000

-16,370.000

13,259.7016,370.000

-13,259.70LF  

0.81000

0370 Splice Fiber Optic Cable (1 Strand) 0.000

0.000

614-87501  
 

0.000.000

0.00

4.000

EACH

221.00000

0375 Splice Fiber Optic Cable (12 Strand) 0.000

0.000

614-87512  
 

0.000.000

0.00

40.000

EACH

221.00000

0380 Terminate Fiber Optic Cable (12 Strand) 0.000

0.000

614-87612  
 

0.000.000

0.00

2.000

EACH

380.00000

CAT 451,076.82225,490.02498,354.29CURRENT AMT0203 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0385 Sanitary Facility 1.000

0.000

620-00020  
 

550.001.000

0.00

1.000

EACH

550.00000

CAT 550.000.00550.00CURRENT AMT0400 $ $ $

$ 934,193.14327,983.60$1,430,743.14$CURRENT AMTPROJECT TOTAL


